

<b>DRAFT - Development Code Amendments Adoption Schedule</b>	
Planning Commission (PC) Work Session (WS) on code	September 11, 2021 - 30 min.
PC WS on Residential Code	October 5, 2021 - 1 hour
PC WS on Residential Code	October 19, 2021 - 1 hour
PC WS on Residential Code	November 2, 2021 1 hour WS during reg.
PC WS Final Rec on code	November 16, 2021 (2 hour WS)
Measure 56 Notice mailed 20-40 days prior to PC hearing	November 25, 2021
Dept of Land Conservation and Development	November 30, 2021
<b>PC Hearing (joint with Lane County PC)</b>	<b>January 4, 2022</b>
First City only PC deliberation OR Second PC hearing date	January 18, 2022
City only PC deliberations (or joint PC delib?)	February 1, 2022
City only PC deliberation (or joint PC delib?)	<b>February 15, 2022 Optimistic for final recommendation from city PC</b>
City only PC final rec. (or joint PC decision)	February 22, 2022 Back up date for City PC final recommendation
LCPC delib and final recommendation	March 15, 2022
City Council (CC) WS - Quarterly Check-in	January 3, 2022
<b>SPRING BREAK March 21-25</b>	
Newspaper notice 14 days	April 11, 2022
Board of County Commissioners (BCC) WS	April 12, 2022
BCC 1st reading (13 days before PH)	April 12, 2022
JOINT CC/BCC WS (same ngt as hearing)	April 25, 2022
<b>CC/BCC public hearing and BCC 2nd reading</b>	<b>April 25, 2022</b>
Continued public hearing? potential deliberation / decision BCC 3rd reading	May 2, 2022
CC/BCC deliberation and decision	May 9, 2022
Continued CC/BCC deliberation and decision	May 16, 2022
<b>CC decision*</b>	<b>May 23, 2022</b>
BCC packet done (3 weeks before BCC mtg)	May 23, 2022
<b>BCC decision</b>	<b>June 13, 2022</b>
DLCD notice (w/in 7 days of decision)	June 20, 2022
30 day effective date of city ordinance	June 22, 2022
21 day appeal period/DLCD acknowledged	July 5, 2022
<b>DEADLINE FOR ADOPTION (HB 2001)*</b>	<b>June 30, 2022</b>